Visual Guide to UNDP Programming Cycle

UNDP

Appraise and Approve

Annual Planning

DESIGN

FORMULATE PROGRAMME

Develop UNDAF / CPD or RPD

Evaluation and Learning

Quality and Social & Environmental Standards

DELIVER THROUGH SELECTED INSTRUMENTS

IMPLEMENT

Oversight (Programme Board)

INTEGRATE LEARNING

Programme Transition

TRANSITION

Report

Monitor
See next page for detailed view ⬇

Visual Guide
Programming Cycle
Procedures, People and
Guidance at a Glance

UNDP

Collect data for CPD/RPD indicators and IRRF

Scan context for change

Identify factors related to progress

M&E Officer

Programme Manager / RR

Programme Manager / RR

Track performance

Assess quality
Programme Manager / RR

Assess risks
Programme Manager / RR

Analyze data

Monitor operational performance
Programme Manager / RR

Monitor partnerships and communication strategy
Programme Manager / RR

Document lessons learned
Programme Manager / RR

Monitor
Programme Manager / RR

IMPLEMENT

Use data to inform decision-making

2020_version_01.0

Collect data for CPD/RPD indicators and IRRF

M&E Officer

Scan context for change

Programme Manager / RR

Identify factors related to progress

Programme Manager / RR

Track performance

Assess quality

Programme Manager / RR

Assess risks

Programme Manager / RR

Analyze data

Monitor operational performance

Programme Manager / RR

Monitor partnerships and communication strategy

Programme Manager / RR

IMPLEMENT

Monitor

Document lessons learned

Programme Manager / RR

Use data to inform decision-making